COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 26/ 2015

ESTI MATE SUMVARY 14: 47: 43
CONTI D C20306 ESTI MATE NO 0011 PROG SPEC YR 2005
PCN: 20306- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 170.5 DAYS TI VE ALLOW 275 WORK DAYS
|-70 EB PPSL CONSTRUCTI ON PACK PERCENT TI ME: 62. 00 ORI G TI VE ALLOW 275 WORK DAYS
PRQJECT NO. NHPP 0703- 416
|-70 EB PPSL CONSTRUCTI ON PACKAGE 1
NAVE OF RQAD:
PRQIECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
MOUNTAI N OORRI DOR CONSTRUCTCRS, LLC PAY PERI OD ENDI NG 05/ 01/ 2015 DATE TI ME STARTED 07/15/2014
7800 East Union Ave., STE 100 DATE LET 06/ 25/ 2014 DATE WORK BEGAN 09/ 08/ 2014
DATE AWARDED 07/ 08/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 14/ 2014 DATE ACCEPTED
DENVER CO 80237-47: DATE NOTI CE TO PROCEED 07/ 15/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 14,034, 589. 03 PARTI Cl PATI NG $ 7,361,134.93 $ 870, 743. 75
AWARD PROJECT AM: $ 12,938, 337. 83 NON PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 52. 45% TOTAL EARNI NGS 7,361, 134. 93 870, 743.75
FUNDS AVAI LABLE: $ 6,673, 454.10 STOCKPI LED MATERI ALS 386, 475. 93 52,033.43
GROSS EARNI NGS 7,747, 610. 86 922, 777.18
TOTAL CLAI VB $ 0.00 RETAI NAGE - 145, 457. 92 - 14, 966. 65
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 7,602, 152. 94 907, 810. 53
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 7,602, 152. 94 907, 810. 53
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 907, 810. 53

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20306

PCN: 20306-BI D

PRQJECT: NHPP 0703- 416

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00001

Renoval of Structure

0015 202-00010

Renoval of Tree

0020 202-00019

Renoval of Inlet

0025 202-00035

Renoval of Pipe

0030 202-00037

Renoval of End Section

0035 202-00090

*Renoval of Delineator

0040 202-00220

*Renoval of Asphalt Mat

0045 202-00250

*Renoval of Pavenent Marking

0050 202-00700

*Renoval of Light Standard

0055 202-00810 *Renoval of G ound Sign

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
37, 745. 14000
1. 000
EACH
4, 008. 34000
6. 000
EACH
1, 668. 56000
3. 000
EACH
1, 503. 12000
10. 000
LF
29. 18000
3. 000
EACH
690. 31000
213. 000
EACH
5. 25000
5,012. 000
SY
7.82000
45, 000. 000
SF
0. 74000
4.000
EACH
673. 94000
15. 000
EACH

430. 50000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

=

000
0. 000

[y

. 000

6. 000
0. 000
6. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

=

000
0. 000

[y

. 000

58. 000
0. 000
58. 000

1, 904. 000
-244.000
1, 660. 000

8, 893. 000
0. 000
8, 893. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 05/ 26/ 2015

14: 47: 43
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
34, 348. 08
0. 00
4,008. 34
0. 00
10, 011. 36
0. 00
0. 00
0. 00
0. 00
0. 00
690. 31
0. 00
304. 50
-1, 908. 08
12, 981. 20
0. 00
6, 580. 82
0. 00
1,347. 88
0. 00
0. 00



CONTI D C20306 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20306-BI D ESTI MATE RUN 05/ 26/ 2015
PRQJECT: NHPP 0703-416 ESTI MATE NO 0011 14: 47: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-00827 *Renoval of Pull Box 8. 000 0. 000
EACH 0. 000 0. 00
262. 50000 0. 000 0.00
0065 202-01130 *Renoval of Guardrail Type 3 18, 417. 000 13, 657. 000
LF 1, 182. 000 3,723.30
3.15000 14, 839. 000 46, 742. 85
0070 202- 01200 *Renmoval of Tensioned Cable Barrier 751. 000 0. 000
LF 0. 000 0. 00
5. 21000 0. 000 0. 00
0075 202- 01300 *Renoval of End Anchorage 9. 000 7.000
EACH 0. 000 0. 00
169. 05000 7.000 1,183. 35
0080 202-04002 *C ean Cul vert 12. 000 6. 000
EACH 1. 000 3,931.23
3, 931. 23000 7.000 27,518. 61
0085 203- 00010 *Uncl assi fi ed Excavation (Conplete In Place) 8, 784. 000 3, 326. 000
cY -289. 000 -12,765. 13
44.17000 3, 037. 000 134, 144. 29
0090 203-00100 Mick Excavation 100. 000 0. 000
cY 0. 000 0. 00
48. 96000 0. 000 0. 00
0095 203-01500 Bl adi ng 10. 000 0. 000
HOUR 0. 000 0. 00
185. 76000 0. 000 0. 00
0100 203-01510 Backhoe 40. 000 0. 000
HOUR 0. 000 0. 00
186. 39000 0. 000 0. 00
0105 203-01550 Dozi ng 10. 000 0. 000
HOUR 0. 000 0. 00
137. 42000 0. 000 0. 00
0110 203-01582 Truck (Dunp) 40. 000 0. 000
HOUR 0. 000 0. 00
99. 75000 0. 000 0. 00



CONTI D C20306 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20306- Bl D ESTI MATE RUN 05/ 26/ 2015
PRQJECT: NHPP 0703- 416 ESTI MATE NO 0011 14: 47: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-01597 *Pot hol i ng 360. 000 88. 900
HOUR 15. 000 4,725. 00
315. 00000 103. 900 32,728.50
0120 203-01620 *Sweepi ng 468. 000 0. 000
HOUR 0. 000 0. 00
183. 75000 0. 000 0. 00
0125 203-02330 Labor er 80. 000 0. 000
HOUR 0. 000 0. 00
33.19000 0. 000 0. 00
0130 206- 00510 Filter Material (dass A 77.000 29. 000
CY 4. 000 404. 00
101. 00000 33. 000 3,333.00
0135 208-00002 *Erosion Log (12 Inch) 25, 000. 000 15, 942. 000
LF 1, 071. 000 5, 826. 24
5. 44000 17, 013. 000 92, 550. 72
0140 208-00035 *Aggr egat e Bag 700. 000 455. 000
LF 0. 000 0. 00
11. 36000 455. 000 5, 168. 80
0145 208- 00040 Check Dam 24.000 0. 000
EACH 0. 000 0. 00
528. 91000 0. 000 0. 00
0150 208- 00045 Concrete Washout Structure 6. 000 2. 000
EACH 0. 000 0. 00
1, 312. 50000 2.000 2,625.00
0155 208- 00051 *StormDrain Inlet Protection (Type 1) 8. 000 0. 000
LF 0. 000 0. 00
55. 71000 0. 000 0. 00
0160 208- 00052 *StormDrain Inlet Protection (Type 2) 210. 000 0. 000
LF 0. 000 0. 00
51. 86000 0. 000 0. 00
0165 208-00070 Vehi cl e Tracki ng Pad 12. 000 0. 000
EACH 0. 000 0. 00

2, 887.50000 0. 000 0. 00



CONTI D C20306 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20306- Bl D ESTI MATE RUN 05/ 26/ 2015
PRQJECT: NHPP 0703- 416 ESTI MATE NO 0011 14: 47: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208-00103 Renoval and Di sposal of Sedinent (Labor) 600. 000 101. 000
HOUR 0. 000 0. 00
120. 74000 101. 000 12,194. 74
0175 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 600. 000 60. 000
HOUR 0. 000 0. 00
93. 24000 60. 000 5,594. 40
0180 208-00106 Sweepi ng (Sedi nent Renoval ) 275. 000 20. 000
HOUR 12. 000 2,205.00
183. 75000 32. 000 5, 880. 00
0185 208-00107 Renoval of Trash 85. 000 0. 000
HOUR 0. 000 0. 00
100. 67000 0. 000 0. 00
0190 208- 00206 *Erosion Control Supervisor 110. 000 110. 000
DAY 0. 000 0. 00
742. 09000 110. 000 81, 629. 90
0195 210-00815 *Reset Sign Panel 10. 000 0. 000
EACH 0. 000 0. 00
441. 00000 0. 000 0. 00
0200 212-00006 *Seedi ng (Native) 25. 000 2.900
ACRE 0. 000 0. 00
631. 80000 2.900 1, 832. 22
0205 212-00032 *Soi | Condi tioning 14. 000 1. 600
ACRE 0. 000 0. 00
2,929. 45000 1. 600 4,687. 12
0210 213-00002  *Muil ching (Weed Free Hay) 11. 100 0. 000
ACRE 0. 000 0. 00
585. 41000 0. 000 0. 00
0215 213-00012 *Spray-on Ml ch Bl anket 5. 000 3. 400
ACRE 0. 000 0. 00
3, 405. 15000 3. 400 11, 577.51
0220 213-00061 *Mil ch Tacki fier 2,218. 000 0. 000
LB 0. 000 0. 00

3. 10000 0. 000 0. 00



CONTI D C20306 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 20306- BI D ESTI MATE RUN 05/ 26/ 2015
PRQIECT: NHPP 0703-416 ESTI MATE NO 0011 14: 47: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
15, 091. 65000 0. 000 0. 00
0230 217-00020 *Her bi ci de Treat ment 60. 000 0. 000
HOUR 0. 000 0. 00
131. 25000 0. 000 0. 00
0235 240- 00000 *WIdlife Biologist 24. 000 0. 000
HOUR 0. 000 0. 00
81. 29000 0. 000 0. 00
0240 304- 06000 Aggregate Base Course (Cl ass 6) 437. 000 38. 680
TON 0. 000 0. 00
51. 16000 38. 680 1,978. 87
0245 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 3, 480. 000 1, 906. 930
TON 203. 950 35, 273. 15
172. 95000 2,110. 880 365, 076. 70
0250 403-34821  *Hot M x Asphalt (Gading SX) (100) (PG 58-28) 281. 000 0. 000
TON 0. 000 0. 00
176. 80000 0. 000 0. 00
0255 403-40000 *HVA Saf ety Edge 8, 372. 000 2, 755. 000
LF 0. 000 0. 00
2. 68000 2, 755. 000 7,383. 40
0260 411-10255 *Emul sified Asphalt (Sl ow Setting) 2,011. 000 350. 000
GAL 53. 000 333. 90
6. 30000 403. 000 2,538.90
0265 503-00036 *Drilled Caisson (36 Inch) 198. 000 15. 000
LF 120. 000 94,173. 60
784. 78000 135. 000 105, 945. 30
0270 503-00048 *Drilled Caisson (48 Inch) 402. 000 126. 600
LF 17. 000 20, 421.59
1, 201. 27000 143. 600 172, 502. 37
0275 506- 00030 G outed Riprap 7.000 0. 000
CY 0. 000 0. 00
619. 95000 0. 000 0. 00



CONTI D C20306 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20306-BI D ESTI MATE RUN 05/ 26/ 2015
PRQJECT: NHPP 0703-416 ESTI MATE NO 0011 14: 47: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 506- 00036 Gouted Riprap (36 Inch) (Special) 54. 000 0. 000
CcY 0. 000 0. 00
278. 93000 0. 000 0.00
0285 506-00209 Riprap (9 Inch) 61. 000 44.000
cY 17. 000 1,431.57
84.21000 61. 000 5, 136. 81
0290 506-00212 Riprap (12 Inch) 246. 000 70. 000
CcY 0. 000 0. 00
76. 23000 70. 000 5, 336. 10
0295 507- 00000 Concrete Slope and Ditch Paving 38. 000 0. 000
CcY 0. 000 0. 00
530. 25000 0. 000 0. 00
0300 601-01000 *Concrete O ass B 100. 000 75. 000
CcY 0. 500 499. 16
998. 32000 75. 500 75, 373. 16
0305 602-00020 *Rei nforcing Steel (Epoxy Coated) 6, 225. 000 6, 225. 000
LB 0. 000 0. 00
0. 98000 6, 225. 000 6, 100. 50
0310 603-01240 24 I nch Reinforced Concrete Pipe 239. 000 147. 000
LF 0. 000 0. 00
171. 86000 147. 000 25, 263. 42
0315 603- 05024 24 I nch Reinforced Concrete End Section 2.000 1. 000
EACH 0. 000 0. 00
1, 197. 08000 1. 000 1,197.08
0320 604-00305 Inlet Type C (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
5, 631. 01000 0. 000 0. 00
0325 604- 00350 Inlet Type C (Special) 4.000 3. 000
EACH 1. 000 7,700. 56
7, 700. 56000 4.000 30, 802. 24
0330 604- 00550 Inlet Type D (Special) 9. 000 0. 000
EACH 0. 000 0. 00
0. 00

61, 202. 58000 0. 000



CONTI D C20306 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 20306-BI D ESTI MATE RUN 05/ 26/ 2015
PRQJECT: NHPP 0703- 416 ESTI MATE NO 0011 14: 47: 43
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 604- 39050 *Manhol e (Traffic Management System) 4.000 4.000
EACH 0. 000 0. 00
9, 801. 75000 4.000 39, 207. 00
0340 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 26, 000. 000 12, 298. 000
LF 306. 000 8, 258. 94
26. 99000 12, 604. 000 340, 181. 96
0345 606- 00350 *Quardrai | Type 3 (Double) (6-3 Post Spacing) 1, 831. 000 1, 200. 000
LF 631. 000 29, 751. 65
47. 15000 1, 831. 000 86, 331. 65
0350 606-00717 CQuardrail Type 7 (Style CA)(Concrete G are 430. 000 0. 000
Screen) (Speci al )
LF 0. 000 0. 00
402. 90000 0. 000 0. 00
0355 606- 00730 Quardrail Type 7 (Style CD 236. 000 0. 000
LF 0. 000 0. 00
78. 75000 0. 000 0. 00
0360 606-01340 End Anchorage Type 3D 28. 000 0. 000
EACH 0. 000 0. 00
682. 50000 0. 000 0. 00
0365 606-01370 *Transi tion Type 3G 18. 000 0. 000
EACH 0. 000 0. 00
2, 410. 54000 0. 000 0. 00
0370 606-01380 *Transition Type 3H 12. 000 0. 000
EACH 0. 000 0. 00
926. 10000 0. 000 0. 00
0375 606- 02000 *End Anchor age (Special) 6. 000 0. 000
EACH 0. 000 0. 00
6, 798. 75000 0. 000 0. 00
0380 606-02003 *End Anchorage (Nonfl ared) 4. 000 3. 000
EACH 0. 000 0. 00
2, 892. 75000 3. 000 8, 678. 25
0385 606- 02005 *End Anchor age (Fl ared) 21. 000 10. 000
EACH 1.000 2,416. 05
2, 416. 05000 11. 000 26, 576. 55



CONTI D C20306 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 20306- Bl D ESTI MATE RUN 05/ 26/ 2015
PRQJECT: NHPP 0703- 416 ESTI MATE NO 0011 14: 47: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 606-10705 Bridge Rail Type 7 (Special) 771. 000 0. 000
LF 0. 000 0.00
239. 38000 0. 000 0. 00
0395 606-11030 *Bridge Rail Type 10M 2,237.000 0. 000
LF 0. 000 0.00
198. 28000 0. 000 0. 00
0395 MATERI AL ALLOMANCE Bridge Rail Type 10M 2,237.000
LF 0. 000 0.00
105. 00000 2,237.000 234, 885. 00
0400 606-11032 *Bridge Rail Type 10M (Speci al) 24.000 0. 000
LF 0. 000 0.00
348. 51000 0. 000 0. 00
0405 607-11525 *Fence (Plastic) 6, 000. 000 1, 649. 000
LF 0. 000 0.00
3.05000 1, 649. 000 5, 029. 45
0410 609-60011 *Curb Type 6 (Section M 341. 000 0. 000
LF 0. 000 0.00
15. 75000 0. 000 0. 00
0415 612-00001 *Del i neator (Type 1) 183. 000 0. 000
EACH 0. 000 0.00
22. 05000 0. 000 0. 00
0420 612- 00002 *Del ineator (Type Il) 29. 000 0. 000
EACH 0. 000 0.00
22. 05000 0. 000 0. 00
0425 612-00003 *Delineator (Type I11) 37. 000 0. 000
EACH 0. 000 0.00
22. 05000 0. 000 0. 00
0430 612- 00260 *Location Marker (Fiber Optic)(Done) 41. 000 0. 000
EACH 0. 000 0.00
204. 75000 0. 000 0. 00
0435 612- 00270 *Location Marker (Utility)(Flat Slat) 42.000 0. 000
EACH 0. 000 0.00

120. 75000 0. 000 0. 00



CONTI D C20306 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 20306-BI D ESTI MATE RUN 05/ 26/ 2015
PRQJECT: NHPP 0703-416 ESTI MATE NO 0011 14: 47: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0440 613- 00206 *2 Inch Electrical Conduit (Bored) 8, 000. 000 4, 860. 000
LF 0. 000 0. 00
57. 75000 4, 860. 000 280, 665. 00
0445 613-01100 *1 Inch Electrical Conduit (Plastic) 160. 000 0. 000
LF 0. 000 0. 00
18. 90000 0. 000 0. 00
0450 613-01200 *2 Inch Electrical Conduit (Plastic) 8, 500. 000 7,828. 000
LF 96. 000 2,318. 40
24.15000 7,924.000 191, 364. 60
0455 613-07005 *Type Five Pull Box 4. 000 4. 000
EACH 0. 000 0. 00
3, 648. 75000 4. 000 14, 595. 00
0460 613-07010 *Pul | Box (Surface Munt ed) 10. 000 0. 000
EACH 0. 000 0. 00
1, 585. 50000 0. 000 0. 00
0465 613-07011 *Pul | Box (11"x18"x12") 34. 000 25. 000
EACH 0. 000 0. 00
1, 522. 50000 25. 000 38, 062. 50
0470 613-07023 *Pul | Box (24"x36"x24") 55. 000 38. 000
EACH 0. 000 0. 00
2,231. 25000 38. 000 84, 787.50
0475 613-13000 *Lumi nai re (LED) 4. 000 0. 000
EACH 0. 000 0. 00
1, 149. 75000 0. 000 0. 00
0480 613-32350 *Light Standard Steel (35 Foot) 4. 000 0. 000
EACH 0. 000 0. 00
4,509. 75000 0. 000 0. 00
0485 613-32400 *Li ght Standard Steel (40 Foot) 2.000 0. 000
EACH 0. 000 0. 00
4, 845. 75000 0. 000 0. 00
0490 613-40010 *Light Standard Foundati on 6. 000 4.000
EACH 0. 000 0. 00
2,126. 25000 4. 000 8, 505. 00



CONTI D: C20306 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 20306-BI D ESTI MATE RUN 05/ 26/ 2015
PRQJECT: NHPP 0703- 416 ESTI MATE NO. 0011 14:47: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0495 614-00011 *Sign Panel (Oass I) 23.000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0.00
0500 614-00012 *Sign Panel (Oass I1I) 48. 000 0. 000
SF 0. 000 0. 00
25. 20000 0. 000 0.00
0505 614-00615 *Steel Sign Post (W6x15) 24.000 0. 000
LF 0. 000 0. 00
57. 75000 0. 000 0.00
0510 614-00818 *Steel Sign Post (W8x18) 24.000 0. 000
LF 0. 000 0. 00
63. 00000 0. 000 0.00
0515 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 50. 000 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0.00
0520 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 37.000 0. 000
Sl i pbase
LF 0. 000 0. 00
47. 25000 0. 000 0.00
0525 614- 03002 *Concrete Footing (Type 2) 2.000 0. 000
EACH 0. 000 0. 00
2, 730. 00000 0. 000 0.00
0530 614- 03003 *Concrete Footing (Type 3) 2.000 0. 000
EACH 0. 000 0. 00
3, 990. 00000 0. 000 0.00
0535 614-10120 *Vari abl e Message Si gn 1. 000 0. 000
EACH 0. 000 0. 00
71, 478. 75000 0. 000 0.00
0535 MATERI AL ALLOMNCE Vari abl e Message Sign 1. 000
EACH 0. 000 0. 00
47, 652. 50000 1.000 47, 652. 50
0540 614-10147 *Vari abl e Message Sign LED (Over head) 1. 000 0. 000
EACH 0. 000 0. 00
23, 677. 50000 0. 000 0.00



CONTI D C20306 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20306-BI D ESTI MATE RUN
PRQJECT: NHPP 0703- 416 ESTI MATE NO 0011
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0540 MATERI AL ALLOMNCE Vari bl e Message Si gn LED( Over head) 1. 000
EACH 0. 000 0. 00
15, 785. 00000 1. 000 15, 785. 00
0545 614-10245 *Lane Use Control Signal LED (Single Faced) 1. 000 0. 000
EACH 0. 000 0. 00
54, 180. 00000 0. 000 0. 00
0545 MATERI AL ALLOMNCE Lane Use Control Sognal LED (Single) 1. 000
EACH 0. 000 0. 00
36, 120. 00000 1. 000 36, 120. 00
0550 614-72830 *Communi cati ons Cabi net 11. 000 0. 000
EACH 0. 000 0. 00
14, 017. 50000 0. 000 0. 00
0555 614- 72887 *M crowave Vehicle Radar Detector 2.000 0. 000
EACH 0. 000 0. 00
12, 705. 00000 0. 000 0. 00
0560 614-85001 I npact Attenuator 3. 000 0. 000
EACH 0. 000 0. 00
27, 825. 00000 0. 000 0. 00
0565 614-86105 *Tel emetry (Field) 2.000 0. 000
EACH 0. 000 0. 00
8, 111. 25000 0. 000 0. 00
0570 614-87320 *C osed Crcuit Television 1. 000 0. 000
EACH 0. 000 0. 00
5, 864. 25000 0. 000 0. 00
0575 614-87690 *Et hernet Switch 1. 000 0. 000
EACH 0. 000 0. 00
13, 203. 75000 0. 000 0. 00
0580 615-00152 Erosion Protector (Special) 140. 000 0. 000
LF 0. 000 0. 00
223. 66000 0. 000 0. 00
0585 625- 00000 Construction Surveying 1. 000 0. 640
LS 0.010 1,190. 24

119, 024. 06000 0. 650 77, 365. 64



CONTI D C20306 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 20306- Bl D ESTI MATE RUN 05/ 26/ 2015
PRQIECT: NHPP 0703- 416 ESTI MATE NO 0011 14: 47: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0590 625- 00001 Construction Surveying (Hourly) 20. 000 11. 000
HOUR 0. 000 0. 00
131. 25000 11. 000 1, 443.75
0595 626- 00100 *Mobi | i zati on (without Autopay) 1. 000 0. 852
LS 0. 148 371, 855. 58
2,512,537. 69000 1. 000 2,512,537. 69
0600 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
120, 750. 00000 1. 000 120, 750. 00
0605 627-00005 *Epoxy Pavenent MarKking 425. 000 0. 000
GAL 0. 000 0. 00
61. 95000 0. 000 0. 00
0610 627-00011 *Pavenent Marking Paint (Waterborne) 1, 200. 000 616. 000
GAL 401. 000 10, 526. 25
26. 25000 1, 017. 000 26, 696. 25
0615 630-00000  *Fl aggi ng 4, 000. 000 96. 000
HOUR 77.500 1,285.73
16. 59000 173. 500 2,878. 37
0620 630- 00003 *Uni formed Traffic Control 2, 000. 000 1, 478. 000
HOUR 130. 750 10, 983. 00
84. 00000 1, 608. 750 135, 135. 00
0621 900- 00006 Added Item (Dol lar)/ Lien Reduction - UTC 0. 000 -15, 546. 880
DOL 15, 546. 880 15, 546. 88
1. 00000 0. 000 0. 00
0625 630-00007  *Traffic Control Inspection 200. 000 113. 000
DAY 11. 000 2,772.00
252. 00000 124. 000 31, 248. 00
0626 900- 00006 Added Item (Dol lar)/ Price Reduction- Wrking Tine 0. 000 -3, 450. 000
Viol ation
DOL 0. 000 0. 00
1. 00000 -3, 450. 000 -3, 450. 00
0630 630-00012  *Traffic Control Management 275. 000 161. 000
DAY 18. 000 17, 482. 50

971. 25000 179. 000 173, 853.75



CONTI D C20306 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 20306-BI D ESTI MATE RUN 05/ 26/ 2015
PRQJECT: NHPP 0703-416 ESTI MATE NO 0011 14: 47: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0635 630-80001 *Fl ashi ng Beacon (Portabl e) 8. 000 0. 000
EACH 0. 000 0. 00
525. 00000 0. 000 0. 00
0640 630-80335 *Barricade (Type 3 MA) (Tenporary) 12. 000 2.000
EACH 0. 000 0. 00
210. 00000 2.000 420. 00
0645 630-80341 *Construction Traffic Sign (Panel Size A) 120. 000 21.500
EACH 0. 000 0. 00
42. 00000 21. 500 903. 00
0650 630-80342 *Construction Traffic Sign (Panel Size B) 80. 000 35. 500
EACH 0. 000 0. 00
42. 00000 35. 500 1, 491. 00
0655 630-80343 *Construction Traffic Sign (Panel Size C 50. 000 13. 000
EACH 0. 000 0. 00
42. 00000 13. 000 546. 00
0660 630-80344 *Construction Traffic Sign (Special) 128. 000 64. 000
SF 0. 000 0. 00
18. 90000 64. 000 1, 209. 60
0665 630-80355 *Portabl e Message Sign Panel 5. 000 2.000
EACH 0. 000 0. 00
6, 300. 00000 2.000 12, 600. 00
0670 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 4. 000 1. 500
Type
yee) EACH 0. 000 0. 00
6, 300. 00000 1. 500 9, 450. 00
0675 630- 80360 *Drum Channel i zi ng Devi ce 300. 000 27.500
EACH 0. 000 0. 00
42. 00000 27.500 1, 155. 00
0680 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 6. 000 3. 000
EACH 0. 000 0. 00
42. 00000 3. 000 126. 00
0685 630-80367 *Portable Traffic Speed Monitor 2.000 1. 000
EACH 0. 000 0. 00
4,725. 00000 1. 000 4,725.00



CONTI D C20306 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PCN: 20306-BI D ESTI MATE RUN 05/ 26/ 2015
PRQJECT: NHPP 0703-416 ESTI MATE NO 0011 14: 47: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0690 630-80370 Concrete Barrier (Tenporary) 12, 000. 000 5, 732. 000
LF 0. 000 0. 00
47. 60000 5, 732. 000 272, 843. 20
0695 630- 80380 *Traffic Cone 600. 000 128. 500
EACH 81. 000 850. 50
10. 50000 209. 500 2,199.75
0700 630-85011 *| npact Attenuator (Tenporary) 1, 100. 000 335. 000
DAY 42.000 3, 748.50
89. 25000 377.000 33, 647. 25
0705 630-85041 *Mobi | e Attenuator 400. 000 274.000
DAY 37.000 20, 202. 00
546. 00000 311. 000 169, 806. 00
0710 700-70010 F/ A M nor Contract Revisions 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0715 700-70011 F/ A Partnering 5, 000. 000 705. 320
FA 0. 000 0. 00
1. 00000 705. 320 705. 32
0720 700-70012 F/ A Asphalt Pavenent |ncentive 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0725 700-70016 F/ A Fuel Cost Adj ustnent 60, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0730 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 4, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0735 700-70021 F/ A On- The-Job Trai nee 4, 800. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0740 700-70034 F/ A Dewat ering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20306 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 16
PCN: 20306-BI D ESTI MATE RUN 05/ 26/ 2015
PRQJECT: NHPP 0703-416 ESTI MATE NO 0011 14: 47: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0745 700- 70200 F/ A Power Lines 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0750 700- 70380 F/ A Erosi on Control 66, 319. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0755 700- 70589 F/ A Environnental Health & Safety Management 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0760 700-71001 CM3C Shared Rist Contig. Pool 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0765 700- 71002 CDOT Ri sk Pool 250, 000. 000 9, 026. 680
FA 0. 000 0. 00
1. 00000 9, 026. 680 9, 026. 68
0770 700- 71003 Oaner Controlled Insurance Program Responsiveness and 8, 029. 000 0. 000
Accura
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0775 700-71004 Oaner Controlled Insurance Program Enrol | nent and 8, 029. 000 0. 000
Reporting
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0780 700- 71005 Oaner Controlled Insurance Program Safety Conpliance 16, 058. 000 0. 000
and Los
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 11, 867,864.61 % 665, 163.31$ 6, 402, 037. 56
CAT NOO300 STRUCTURES

0785 206-00000

0790 206-00100

Structure Excavation

Structure Backfill (dass 1)

2, 336. 000 1, 341. 000
0. 000

44. 69000 1, 341. 000
165. 000 41. 000
68. 000

62. 85000 109. 000

59, 929. 29

4,273. 80
6, 850. 65



CONTI D C20306 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PON: 20306- Bl D ESTI MATE RUN 05/ 26/ 2015
PRQIECT: NHPP 0703- 416 ESTI MATE NO 0011 14: 47: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES

0795 206- 00200 Structure Backfill (dass 2) 309. 000 0. 000
CY 0. 000 0. 00
44. 00000 0. 000 0. 00
0800 216- 00070 Geocel | Cellular Confinenent System 1, 736. 000 0. 000
SY 0. 000 0. 00
22.97000 0. 000 0. 00
0805 420-00103 Geotextile (Erosion Control) (dass 2) 785. 000 0. 000
SY 0. 000 0. 00
5. 94000 0. 000 0. 00
0810 503-00024 *Drilled Caisson (24 Inch) 1, 104. 000 744.000
LF 0. 000 0. 00
451. 27000 744.000 335, 744. 88
0815 504- 04420 *Precast Panel Facing 2, 965. 000 1, 968. 000
SF 0. 000 0. 00
65. 24000 1, 968. 000 128, 392. 32
0815 MATERI AL ALLOMNCE Precast Panel Facing 0. 000
SF 997. 000 52, 033. 43
52.19000 997. 000 52, 033. 43
0820 509-00000  Structural Steel 60, 125. 000 40, 338. 000
LB 0. 000 0. 00
1. 46000 40, 338. 000 58, 893. 48
0825 601- 03000 Concrete Oass D 1, 531. 000 596. 800
cY 281.500 160, 623. 90
570. 60000 878. 300 501, 157. 98
0830 601-03050 Concrete Cass D (Wall) 20. 000 14. 000
CY 0. 000 0. 00
432. 25000 14. 000 6, 051. 50
0835 601-40300 *Structural Concrete Coating 2,921. 000 0. 000
SY 0. 000 0. 00

3. 59000 0. 000 0. 00



CONTI D: C20306 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18
PCN: 20306-BI D ESTI MATE RUN 05/ 26/ 2015
PRQJECT: NHPP 0703- 416 ESTI MATE NO 0011 14: 47: 43
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0300 STRUCTURES
0840 602-00020 Rei nforcing Steel (Epoxy Coated) 225, 283. 000 81, 499. 500
LB 41, 513. 000 40, 682. 74
0. 98000 123, 012. 500 120, 552. 25
CAT 0300 CURRENT AMI $ 2, 065,819.42 $ 257,613.87 $ 1,269, 605. 78
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0845 620- 00005 Field Ofice (Special) 1. 000 0. 750
EACH 0. 000 0. 00
87, 150. 00000 0. 750 65, 362. 50
0850 620-00012 Field Laboratory (dass 2) 1. 000 0. 750
EACH 0. 000 0. 00
12, 600. 00000 0. 750 9, 450. 00
0855 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
577. 50000 2.000 1, 155. 00
CAT 0400 CURRENT AMI  $ 100, 905. 00 $ 0.00$ 75, 967. 50

PRQJIECT TOTAL CURRENT AMI $ 14, 034, 589.03 $

922,777.18$ 7,747,610.84



